
Attachment 1.b

As of Jan 11, 2005

Proposed code implementation and rework identification approach:  
In Production: Contractual Reworks Period ends:

Level 1 AR At the end of the 1st month after delivery At the end of the 2nd month after delivery
Maintenance Deliveries At the end of the 2nd month after delivery At the end of the 3rd Month after delivery
Medium Projects At the end of the 2nd month after delivery At the end of the 3rd Month after delivery
Major  Projects Will be agreed upon by CSC/Bureaus Will be agreed upon by CSC/Bureaus
(Note: Correction made after meeting-Schedule must incorporate impact of production schedule for medium/major delivery)

Delivered
Proposed Date 
Code Should 

be in

Proposed 
Contractual 

Supports 
End for

Code Version Production Reworks Module CFS DW CPCS CRS
1 Vr21006 Delivered 1-10-2005 NIST-Only X
2 Vr21005 Delivered 1-05-2005 X
3 Vr21004 Delivered 1-04-2005 Census-Only X
4 Vr21003 Delivered 1-03-2005 X
5 Vr21002 Delivered 12-29-2004 Census-Only X
6 Vr21001 Delivered 12-22-2004 NOAA-Only X

7 Vr21000 Delivered 12-21-2004 ? ? CCR Interface X X

8 Vr2901 Delivered 12-17-2004 02/28/05 03/31/05 NOAA-Only
X           
EDA

9 Vr2900 Delivered 12-15-2004 02/28/05 03/31/05

Standard 
Maintenance - 
Dec X X X

10 Vr28023 Delivered 12-15-2004 01/31/05 02/28/05 Census Only 
11 Vr28022 Delivered 12-10-2004 01/31/05 02/28/05 NOAA-Only
12 Vr28021 Delivered 12-08-2004 01/31/05 02/28/05 NOAA-Only X

13 Vr28020 Delivered 12-07-2004 01/31/05 02/28/05 RAU  - WIP X

 01/31/05 02/28/05
Census Only - 
Data Fix SQL  

14 Vr28019 Delivered 12-07-2004 01/31/05 02/28/05 SQL Script X

15 Vr28018 Delivered 12-03-2004 01/31/05 02/28/05
NOAA Only -
Reverse SQL

16 Vr28017 Delivered 11-24-2004 01/31/05 02/28/05
NFC Payroll 
Interface X

17 Vr28016 Delivered 11-23-2004 01/31/05 02/28/05 Accounts Rec

18 Vr28015 Delivered 11-22-2004 01/31/05 02/28/05
Census Only - 
Data Fix SQL

19 Vr28013 Delivered 11-18-2004 01/31/05 02/28/05
Summary Level 
Transfer X

Draft Discussion Document
CBS Deliveries and the Applications Impacted

Prepared for Version Support Discussion Purposes Only, 
Refer to Installation Instructions for Specfic Guidance

CBS Applications/Bureau 
Status



Delivered
Proposed Date 
Code Should 

be in

Proposed 
Contractual 

Supports 
End for

Code Version Production Reworks Module CFS DW CPCS CRS

CBS Applications/Bureau 
Status

20 Vr28012 Delivered 11-16-2004 01/31/05 02/28/05

CFS Client 
Server & CFS 
Web NIST

NIST 
(Except 

1.182.0.2) NIST NIST

21 Vr28010 Delivered 11-12-2004 01/31/05 02/28/05
Prior Year 
Version Control X

22 01/31/05 02/28/05 RAU X
23 Vr2809 Delivered 11-09-2004 01/31/05 02/28/05 Budget X
24 01/31/05 02/28/05 RAU X

25 Vr2808 Delivered 11-04-2004 01/31/05 02/28/05
Accounts 
Receivable X

26 Vr2807 Delivered 11-02-2004 01/31/05 02/28/05 RAU X
27 Vr2806 Delivered 11-01-2004 01/31/05 02/28/05 Budget X
28 Vr2805 Delivered 10-28-2004 01/31/05 02/28/05 RAU X
29 Vr2804 Delivered 10-27-2004 01/31/05 02/28/05 Cost Allocation X
30 Vr2803 Delivered 10-27-2004 01/31/05 02/28/05 RAU X
31 Vr2802 Delivered 10-26-2004 01/31/05 02/28/05 Cost Allocation X
32 Vr2801 Delivered 10-25-2004 01/31/05 02/28/05 CPCS X

33 Vr2800 Delivered 10-21-2004 12/31/04 01/31/05

Standard 
Maintenance - 
Oct X

X              
Census    
EDA X

X          
Census 

Bureau Implementation Plans

34 Vr27013 Delivered 10-15-2004 12/31/04 01/31/05
Gerneral Ledger 
Report X

35 Vr27012 Delivered 10-08-2004 12/31/04 01/31/05
Gerneral Ledger 
Report X            

36 Vr27011 Delivered 10-06-2004 12/31/04 01/31/05 DW -RAU Sync  X

37 Vr27010 Delivered 10-01-2004 12/31/04 01/31/05
Accounts 
Receivable X

38 Vr2709 Delivered 09-30-2004 12/31/04 01/31/05
Accounts 
Payable - GUI X

39 Vr2708 Delivered 09-29-2004 12/31/04 01/31/05
Payable & 
WF002

X            
NOAA

40 Vr2707 Delivered 09-24-2004 12/31/04 01/31/05
General Ledger 
Report X

41 Vr2706 Delivered 09-22-2004 12/31/04 01/31/05
General Ledger 
Report X

42 Vr2705 Delivered 09-22-2004 12/31/04 01/31/05
DBA093 and 
094 X X X

43 Vr2704 Delivered 09-21-2004 12/31/04 01/31/05
NIST Only - 
Data support X       

44 Vr2703 Delivered 09-20-2004 12/31/04 01/31/05 NFC-Interface X

45 Vr2702 Delivered 09-17-2004 12/31/04 01/31/05
General Ledger 
Report X

46 Vr2701 Delivered 09-16-2004 12/31/04 01/31/05 Budget Interface X
47 Vr2700 Delivered 09-13-2004 11/30/04 12/31/04 Project X
48 Vr26010 Delivered 09-09-2004 RAU X

49 Vr2609 Delivered 09-07-2004  CRS  X       

NOAA-CFS plans to be at version 2800 on Jan 15 if SLT 
AR is fixed



Delivered
Proposed Date 
Code Should 

be in

Proposed 
Contractual 

Supports 
End for

Code Version Production Reworks Module CFS DW CPCS CRS

CBS Applications/Bureau 
Status

50 Vr2608 Delivered 09-02-2004
General Ledger 
Report, APSI X       

51 Vr2607 Delivered 09-01-2004
Accounts 
Receivable X

52 Vr2606 Delivered 08-31-2004
Accounts 
Receivable X

53 Vr2605 Delivered 08-30-2004  
NIST Only - 
Data support  

54 Vr2604 Delivered 08-30-2004
General Ledger 
Reports X

55 Vr2603 Delivered 08-27-2004  
NIST Only - 
Data support  

56 Vr2602 Delivered 08-27-2004 SLT X

57 Vr2601 Delivered 08-24-2004  DW   
X     

NOAA ?

58 Vr2600 Delivered 08-24-2004 10/31/04 11/30/04
RAU - WIP 
Project X

59 Vr2503 Delivered 08-23-2004 CPCS X
60 Vr2502 Delivered 08-19-2004 CPCS X

61 Vr2501 Delivered 08-18-2004
Accounts 
Payable X

62 Vr2500 Delivered 08-16-2004 10/31/04 11/30/04
Maintenance - 
Aug X X X

63 Vr2409 Delivered 08-12-2004

Accounts 
Payable & 
Reports X

64 Vr2408 Delivered 08-11-2004 DW- ETB X

65 Vr2407 Delivered 08-11-2004  
NIST Only - 
RAU  

66 Vr2406 Delivered 08-11-2004 CRS X

67 Vr2405 Delivered 08-10-2004 DW B&E  & ETB  X
68 Vr2006 Delivered 08-06-2004 CPCS X
69 Vr2404 Delivered 08-05-2004 Cost Allocation X

70 Vr2403 Delivered 08-05-2004
Census- 
CFS & 

Accounts 
Payable X        Census?

71 Vr2402 Delivered 08-04-2004 Budget X

72 Vr2401 Delivered 08-04-2004
NOAA - 
CPCS

Budget Interface 
& CPCS X  

X        
NOAA?

Bureau Informantation 
Provided during Dec Meeting

72 Vr2400 Delivered 08-02-2004
NOAA - 
DW

Prior Year 
Adjustment 
Project X X              

Bureau Informantation 
Requested

 

Need NOAA Plans for DW

NOAA will provide plans for CPCS - Question which 
AR is stopping moving code into production - Nav 
Menu issue.



Delivered
Proposed Date 
Code Should 

be in

Proposed 
Contractual 

Supports 
End for

Code Version Production Reworks Module CFS DW CPCS CRS

CBS Applications/Bureau 
Status

Skipped deliveries to show CRS status below:

73 1.163.0.22
X     

EDA?

74 1.163.0.14a
X      

NOAA? 
Bureau Informantation 
Requested

 
Bureau Informantation 
Provided during Dec Meeting

NIST promotes code into production every 6 weeks. Census criticial Level 1 are implemented as tested.                      
EDA promotes code on a weekly basis.  Critical Level 1 are implemented as tested.

Need NOAA  and EDA Plans for CRS

Production Plans Discussed at Meeting

Census promotes code into production every 6 weeks. Census criticial Level 1 are implemented as tested.              

NOAA promotes code into production during the 3rd weekend of each month.  NOAA criticial Level 1 are 
implemented as tested.  

NOAA still has an issue with Security and has not 
implemented CRS code. Previously NOAA indicated 
they would implement the code.


